COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/07/2003

ESTIMATE SUMMARY 10:46:55
CONTID: 91033 ESTIMATE NO: 0031 PROG SPEC YR: 1994
PCN: 91033-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 4325 DAYS TIME ALLOW: 305 WORK DAYS
DEL CAMINO INTERCHANGE PERCENT TIME:  141.80 ORIG TIME ALLOW: 230 WORK DAYS
PROJECT NO: IR-IM(CX) 025-3(110)
DEL CAMINO INTERCHANGE
NAME OF ROAD: 125
PROJECT COUNTIES:  WELD, REGION 4
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 03/07/2003 DATE TIME STARTED 05/05/1997
ONE PLAIN VIEW RD DATE LET 03/27/1997 DATE WORK BEGAN 05/05/1997
DATE AWARDED 04/11/1997 DATE TIME STOPPED 10/26/1999
DATE CONTRACT EXECUTED 04/11/1997 DATE ACCEPTED 10/26/1999
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED  05/05/1997
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 14,267,887.79 PARTICIPATING $ 14,152,738.67 $ 122,050.30
AWARD PROJECT AMT: ¢ 12,685,163.05  NON-PARTICIPATING 79,000.00 0.00
PERCENT COMPLETE: 99.75% TOTAL EARNINGS 14,231,738.67 122,050.30
FUNDS AVAILABLE: $ 36,149.12 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 14,231,738.67 122,050.30
TOTAL CLAIMS: $ 0.00 RETAINAGE -190,277.45 0.00
SECURITIES ENCUMBERED 190,277.45 0.00
NET EARNINGS 14,231,738.67 122,050.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 14,231,738.67 122,050.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 122,050.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 91033-BID ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110) ESTIMATE NO: 0031 10:46:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY BID ITEMS

0005 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0010 202-00001 *REMOVAL OF STRUCTURE 28.000 28.000
EACH 0.000 0.00
500.00000 28.000 14,000.00
0015 202-00070 *REMOVAL OF BARRICADE 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0020 202-00090 *REMOVAL OF DELINEATOR 97.000 97.000
EACH 0.000 0.00
3.50000 97.000 339.50
0025 202-00200 *REMOVAL OF SIDEWALK 9.200 9.200
M2 0.000 0.00
6.00000 9.200 55.20
0030 202-00203 *REMOVAL OF CURB AND GUTTER 583.000 583.000
M 0.000 0.00
11.50000 583.000 6,704.50
0032 202-00220 REMOVAL OF ASPHALT MAT CMO #11 3,848.000 3,848.000
M2 0.000 0.00
2.00000 3,848.000 7,696.00
0035 202-00250 *REMOVAL OF PAVEMENT MARKING 572.600 572.600
M2 0.000 0.00
11.30000 572.600 6,470.38
0040 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0045 202-00725 *REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 1.000
LS 0.000 0.00
7,000.00000 1.000 7,000.00
0050 202-00810 *REMOVAL OF GROUND SIGN 93.000 93.000
EACH 0.000 0.00

50.00000 93.000 4,650.00
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PCN: 91033-BID ESTIMATE RUN 03/07/2003
PROJECT: IR-IM(CX) 025-3(110) ESTIMATE NO: 0031 10:46:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0055 202-00821 *REMOVAL OF SIGN PANEL 1.000 1.000
EACH 0.000 0.00
125.00000 1.000 125.00
0060 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
7,338.00000 1.000 7,338.00
0065 202-01000 *REMOVAL OF FENCE 3,687.000 3,687.000
M 0.000 0.00
1.60000 3,687.000 5,899.20
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 338.000 338.000
M 0.000 0.00
8.00000 338.000 2,704.00
0075 202-01300 *REMOVAL OF END ANCHORAGE 8.000 8.000
EACH 0.000 0.00
195.00000 8.000 1,560.00
0080 202-04000 *PLUG STRUCTURE 5.000 5.000
EACH 0.000 0.00
500.00000 5.000 2,500.00
0081 202-04002 CLEAN CULVERT MCR1 LINE 13 1.000 1.000
EACH 0.000 0.00
330.00000 1.000 330.00
0085 202-04100 ABANDON WELL 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0090 202-05150 *SANDBLASTING 3,539.000 3,539.000
M2 0.000 0.00
4.63000 3,539.000 16,385.57
0095 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO 4 &5 511,747.000 511,747.000
M3 0.000 0.00
5.10000 511,747.000 2,609,909.70
0100 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECI AL) 1,676.000 1,676.000
M3 0.000 0.00
15.00000 1,676.000 25,140.00
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PCN: 91033-BID ESTIMATE RUN 03/07/2003
PROJECT: IR-IM(CX) 025-3(110) ESTIMATE NO: 0031 10:46:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0101 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIA L) CMO 13,974.000 13,974.000
#11
M3 0.000 0.00
7.00000 13,974.000 97,818.00
0103 203-01510 BACKHOE MCR #1 LINE #27 2.250 2.250
HOUR 0.000 0.00
137.50000 2.250 309.38
0105 203-01555 *DOZING (LANDSCAPING) 116.000 116.000
HOUR 0.000 0.00
150.00000 116.000 17,400.00
0110 203-01597 *POTHOLING 20.000 20.000
HOUR 0.000 0.00
100.00000 20.000 2,000.00
0112 206-00060 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 32.000 32.000
M3 0.000 0.00
70.00000 32.000 2,240.00
0113 206-00000 STRUCTURE EXCAVATION 2,872.000 2,872.000
M3 0.000 0.00
5.00000 2,872.000 14,360.00
0114 206-00100 STRUCTURE BACKFILL (CLASS 1) 122.000 122.000
M3 0.000 0.00
15.00000 122.000 1,830.00
0115 206-00510 *FILTER MATERIAL (CLASS A) 11.000 11.000
M3 0.000 0.00
30.00000 11.000 330.00
0120 207-00205 *TOPSOIL 21,305.000 21,305.000
M3 0.000 0.00
4.00000 21,305.000 85,220.00
0125 207-00305 *WETLAND TOPSOIL 1,183.000 1,183.000
M3 0.000 0.00
7.00000 1,183.000 8,281.00
0130 207-00310 *STOCKPILE WETLAND TOPSOIL 1,183.000 1,183.000
M3 0.000 0.00
5.00000 1,183.000 5,915.00
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PCN: 91033-BID ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110) ESTIMATE NO: 0031 10:46:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY BID ITEMS

0135 208-00010 *EROSION BALES 138.000 138.000
EACH 0.000 0.00
10.00000 138.000 1,380.00
0138 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 7,571.000 7,571.000
L 0.000 0.00
0.13200 7,571.000 999.37
0140 210-00810 *RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0141 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) MCR #1 LINE #8 1.000 1.000
EACH 0.000 0.00
176.00000 1.000 176.00
0142 210-00013 RESET MAILBOX STRUCTURE (TYPE 3) MCR #1 LINE #9 1.000 1.000
EACH 0.000 0.00
357.50000 1.000 357.50
0145 210-00815 *RESET SIGN PANEL 3.000 3.000
EACH 0.000 0.00
190.00000 3.000 570.00
0150 210-04020 *MODIFY INLET 4.000 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0155 212-00006 *SEEDING (NATIVE) CMO 11 25.500 25.500
HA 0.000 0.00
602.00000 25.500 15,351.00
0160 212-00028 *SEEDING (WETLANDS) 0.420 0.420
HA 0.000 0.00
1,450.00000 0.420 609.00
0165 213-00000 *MULCHING CMO 11 25.500 25.500
HA 0.000 0.00
728.00000 25.500 18,564.00
0170 213-00003 *MULCHING (WEED FREE) 0.370 0.370
HA 0.000 0.00

728.00000 0.370 269.36
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PCN: 91033-BID ESTIMATE RUN 03/07/2003
PROJECT: IR-IM(CX) 025-3(110) ESTIMATE NO: 0031 10:46:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0175 213-00061 *MULCH TACKIFIER CMO 11 4,579.000 4,579.000
KG 0.000 0.00
2.95000 4,579.000 13,508.05
0180 214-00215 *DECIDUOUS TREE (38 MM CALIPER) 12.000 12.000
EACH 0.000 0.00
225.00000 12.000 2,700.00
0185 214-00504 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 11.000 11.000
EACH 0.000 0.00
170.00000 11.000 1,870.00
0190 214-00506 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 10.000 10.000
EACH 0.000 0.00
243.00000 10.000 2,430.00
0195 214-00905 *PERENNIALS (56 MM POT) 800.000 800.000
EACH 0.000 0.00
2.90000 800.000 2,320.00
0200 214-01010 *BRUSH LAYER CUTTING 1,600.000 1,600.000
EACH 0.000 0.00
1.50000 1,600.000 2,400.00
0205 215-00600 *TRANSPLANT PLUG 180.000 180.000
EACH 0.000 0.00
2.00000 180.000 360.00
0210 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 918.000 918.000
M2 0.000 0.00
2.50000 918.000 2,295.00
0212 217-00000 HERBICIDE TREATMENT MCR LINE 32 4,845.000 4,845.000
M2 0.000 0.00
0.20000 4,845.000 969.00
0215 304-06000 *AGGREGATE BASE COURSE (CLASS 6) CMO 5 & 11 55,445.910 55,445.910
T 0.000 0.00
9.50000 55,445.910 526,736.15
0217 304-05000 AGGREGATE BASE COURSE (CLASS 5) MCR #1 LINE #26 691.120 691.120
T 0.000 0.00
12.65000 691.120 8,742.67
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PCN: 91033-BID ESTIMATE RUN 03/07/2003
PROJECT: IR-IM(CX) 025-3(110) ESTIMATE NO: 0031 10:46:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0220 403-12320 *HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (C 340) 3,988.690 3,988.690
MCR L30
T 0.000 0.00
28.15000 3,988.690 112,281.62
0225 403-15320 *HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (C 860) 11,378.100 11,378.100
MCR L 30
T 0.000 0.00
28.15000 11,378.100 320,293.52
0227 403-34353 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (9 6)(PG 0.000 0.000
58-22) MCR #1 LINE #30
T 0.000 0.00
28.15000 0.000 0.00
0228 403-34353 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (9 6)(PG 1,261.120 1,261.120
58-22) PARK-N-RIDE CMO #11
T 0.000 0.00
33.50000 1,261.120 42,247.52
0230 412-00600 *CONCRETE PAVEMENT (150 MM) 496.600 496.600
M2 0.000 0.00
36.35000 496.600 18,051.41
0235 412-00875 *CONCRETE PAVEMENT (220 MM) 33,536.600 33,536.600
M2 0.000 0.00
25.00000 33,536.600 838,415.00
0240 412-01050 *CONCRETE PAVEMENT (265 MM) 15,923.200 15,923.200
M2 0.000 0.00
32.95000 15,923.200 524,669.44
0240 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0240 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0240 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0240 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS
0240 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0240 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0240 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0240 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0245 412-01060 *CONCRETE PAVEMENT (265 MM) (FAST TRACK) 1,188.900 1,188.900
M2 0.000 0.00
44.25000 1,188.900 52,608.83
0250 412-01250 *CONCRETE PAVEMENT (315 MM) 82,304.100 82,304.100
M2 0.000 0.00
32.15000 82,304.100 2,646,076.82
0250 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0250 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0250 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0250 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0250 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS
0250 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0251 900-00014 ADDED ITEM (LUMP SUM)/ CMO 15 0.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0252 900-00014 ADDED ITEM (LUMP SUM)/ CMO #15 PRICE REDUCTION PCCP -1.000 -1.000
SMOOTHNESS
LS 0.000 0.00
2,500.00000 -1.000 -2,500.00
0255 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,468.800 1,468.800
M2 0.000 0.00
6.00000 1,468.800 8,812.80
0256 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) MCR #1 LINE #2 5 2,508.000 2,508.000
M2 0.000 0.00
2.20000 2,508.000 5,517.60
0257 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) ADDED PER CMO  #3 78,777.000 78,777.000
M2 0.000 0.00
3.10000 78,777.000 244,208.70
0260 503-00048 *DRILLED CAISSON (1200 MM) 6.700 6.700
M 0.000 0.00
610.00000 6.700 4,087.00
0265 506-00206 *RIPRAP (150 MM) 302.500 302.500
M3 0.000 0.00
30.00000 302.500 9,075.00
0270 506-00212 *RIPRAP (300 MM) 1,124.000 1,124.000
M3 0.000 0.00
35.00000 1,124.000 39,340.00
0275 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 12.500 12.500
M3 0.000 0.00
550.00000 12.500 6,875.00
0277 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 73.620 73.620
PARK-N-RIDE CMO #11
T 0.000 0.00
100.00000 73.620 7,362.00
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CAT NO0200 ROADWAY BID ITEMS
0280 601-03030 CONCRETE CLASS D (BOX CULVERT) REVISED PER CMO #2 0.000 0.000
M3 0.000 0.00
420.00000 0.000 0.00
0281 601-03030 CONCRETE CLASS D (BOX CULVERT) ADDED PER CMO #2 371.000 371.000
M3 0.000 0.00
431.90000 371.000 160,234.90
0282 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE CL. D (BOX) PRICE -194.350 -194.350
REDUCTION
DOL 0.000 0.00
1.00000 -194.350 -194.35
0285 602-00000 *REINFORCING STEEL REVISED PER CMO #2 75,825.000 75,825.000
KG 0.000 0.00
0.92000 75,825.000 69,759.00
0286 602-00020 REINFORCING STEEL (EPOXY COATED) CBC WITH SHALL OW 4,138.000 4,138.000
COVER
KG 0.000 0.00
1.16000 4,138.000 4,800.08
0290 603-01155 *375 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 12.300 12.300
M 0.000 0.00
70.00000 12.300 861.00
0295 603-01185 *450 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 341.800 341.800
M 0.000 0.00
63.00000 341.800 21,533.40
0296 603-01185 450 MM REINFORCED CONCRETE PIPE (COMPLETE IN PL ACE) 27.300 27.300
PARK-N-RIDE CMO #11
M 0.000 0.00
80.00000 27.300 2,184.00
0300 603-01245 *600 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 468.600 468.600
M 0.000 0.00
88.00000 468.600 41,236.80
0305 603-01305 *750 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 78.700 78.700
M 0.000 0.00
108.00000 78.700 8,499.60
0310 603-01605 *1500 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 48.900 48.900
M 0.000 0.00
425.00000 48.900 20,782.50
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UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0315 603-02185 *575X365 MM REINFORCED CONCRETE PIPE ELLIPTICAL 19.200 19.200
M 0.000 0.00
105.00000 19.200 2,016.00
0320 603-02245 *770X490 MM REINFORCED CONCRETE PIPE ELLIPTICAL 614.400 614.400
M 0.000 0.00
130.00000 614.400 79,872.00
0325 603-02605 *1920X1220 MM REINFORCED CONCRETE PIPE ELLIPTIC AL 71.000 71.000
M 0.000 0.00
450.00000 71.000 31,950.00
0330 603-05015 *375 MM REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
325.00000 2.000 650.00
0335 603-05018 *450 MM REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
350.00000 4.000 1,400.00
0336 603-05018 450 MM REINFORCED CONCRETE END SECTION PARK-N-RDE CMO 2.000 2.000
#11
EACH 0.000 0.00
400.00000 2.000 800.00
0340 603-05024 *600 MM REINFORCED CONCRETE END SECTION 17.000 17.000
EACH 0.000 0.00
425.00000 17.000 7,225.00
0345 603-05030 *750 MM REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
650.00000 3.000 1,950.00
0350 603-05060 *1500 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0355 603-05118 *575X365 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
425.00000 2.000 850.00
0360 603-05124 *770X490 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 3.000 3.000
EACH 0.000 0.00
475.00000 3.000 1,425.00
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0365 603-05160 *1920X1220 MM REINFORCED CONCRETE END SECTION 2.000 2.000
ELLIPTICAL
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0370 603-50008 *200 MM PLASTIC PIPE 11.400 11.400
M 0.000 0.00
100.00000 11.400 1,140.00
0375 604-00305 *INLET TYPE C (2 M) 11.000 11.000
EACH 0.000 0.00
1,280.00000 11.000 14,080.00
0380 604-00310 *INLET TYPE C (4 M) 1.000 1.000
EACH 0.000 0.00
1,880.00000 1.000 1,880.00
0385 604-00350 *INLET TYPE C (SPECIAL) 3.000 3.000
EACH 0.000 0.00
1,600.00000 3.000 4,800.00
0386 604-00550 INLET TYPE D (SPECIAL) MCR 1, LINE 20; STA 0+144 RT 1.000 1.000
SH-119
( ) EACH 0.000 0.00
4,140.00000 1.000 4,140.00
0390 604-19105 *INLET TYPER L 1.5 (2 M) 3.000 3.000
EACH 0.000 0.00
1,800.00000 3.000 5,400.00
0395 604-19110 *INLET TYPER L 1.5 (4 M) 0.000 0.000
EACH 0.000 0.00
2,280.00000 0.000 0.00
0400 604-30005 *MANHOLE SLAB BASE (2 M) 7.000 7.000
EACH 0.000 0.00
2,000.00000 7.000 14,000.00
0405 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 266.700 266.700
M 0.000 0.00
42.65000 266.700 11,374.76
0405 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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0405 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0405 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0410 606-01340 *END ANCHORAGE TYPE 3D 3.000 3.000
EACH 0.000 0.00
340.00000 3.000 1,020.00
0410 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0415 606-01370 *END ANCHORAGE TYPE 3G 5.000 5.000
EACH 0.000 0.00
950.00000 5.000 4,750.00
0415 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0415 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0420 606-01380 *END ANCHORAGE TYPE 3H 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0420 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0425 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 6.000 6.000
EACH 0.000 0.00
1,950.00000 6.000 11,700.00
0425 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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0425 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0425 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0430 607-00005 *END POST 8.000 8.000
EACH 0.000 0.00
100.00000 8.000 800.00
0435 607-00010 *CORNER AND LINE BRACE POST 9.000 9.000
EACH 0.000 0.00
130.00000 9.000 1,170.00
0440 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 2,203.000 2,203.000
M 0.000 0.00
2.85000 2,203.000 6,278.55
0445 607-11580 *FENCE (TEMPORARY) 368.000 368.000
M 0.000 0.00
5.85000 368.000 2,152.80
0450 607-21300 *FENCE BARRIER WITH METAL POSTS DELETED BY FM 1 05 0.000 0.000
M 0.000 0.00
4.60000 0.000 0.00
0455 607-52905 *END POST (CHAIN LINK) DELETED BY FM 105 0.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0460 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) DELETE D BY FM 0.000 0.000
105
EACH 0.000 0.00
175.00000 0.000 0.00
0465 607-53172 *FENCE CHAIN LINK (1800 MM) DELETED BY FM 105 0.000 0.000
M 0.000 0.00
29.85000 0.000 0.00
0470 607-60116 *4,.8 METER GATE DELETED BY FM 105 0.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
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0475 607-60290 *12 METER GATE DOUBLE (CHAIN LINK) DELETEDBY F M 105 0.000 0.000
EACH 0.000 0.00
1,245.00000 0.000 0.00
0480 607-60320 *6 METER GATE TWIN DELETED BY FM 105 0.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0485  608-00000 *CONCRETE SIDEWALK 388.500 388.500
M2 0.000 0.00
20.65000 388.500 8,022.53
0490  608-00006 *CONCRETE SIDEWALK (150 MM) CMO 11 1,244.800 1,244.800
M2 0.000 0.00
25.70000 1,244.800 31,991.36
0495 608-00010 *CONCRETE CURB RAMP CMO 11 131.900 131.900
M2 0.000 0.00
37.65000 131.900 4,966.04
0497 608-10010 SIDEWALK DRAIN MCR #1 LINE # 18 1.000 1.000
EACH 0.000 0.00
1,650.00000 1.000 1,650.00
0500 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 575.000 575.000
M 0.000 0.00
26.25000 575.000 15,093.75
0505 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) CMO 11 951.000 951.000
M 0.000 0.00
29.50000 951.000 28,054.50
0510 609-24004 *GUTTER TYPE 2 (1200 MM) 36.400 36.400
M 0.000 0.00
52.50000 36.400 1,911.00
0512  609-24006 GUTTER TYPE 2 (1800 MM) ADDED PER MCR #1 LINE # 28 12.100 12.100
M 0.000 0.00
96.20000 12.100 1,164.02
0515 609-40010 *CURB TYPE 4 (SECTION B) MCR L31 505.000 505.000
M 0.000 0.00
14.75000 505.000 7,448.75
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0520 609-60011 *CURB TYPE 6 (SECTION M) 74.000 74.000
M 0.000 0.00
13.10000 74.000 969.40
0525 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,346.500 3,346.500
M2 0.000 0.00
33.40000 3,346.500 111,773.10
0530 610-00055 *MEDIAN COVER MATERIAL (STONE) 444.600 444.600
M2 0.000 0.00
15.00000 444.600 6,669.00
0535 612-00001 *DELINEATOR (TYPE I) 268.000 268.000
EACH 0.000 0.00
9.95000 268.000 2,666.60
0540 612-00002 *DELINEATOR (TYPE I1) 97.000 97.000
EACH 0.000 0.00
10.35000 97.000 1,003.95
0545 612-00003 *DELINEATOR (TYPE IlI) 22.000 22.000
EACH 0.000 0.00
10.95000 22.000 240.90
0550 613-00200 *50 MM ELECTRICAL CONDUIT CMO 11 1,642.000 1,642.000
M 0.000 0.00
18.50000 1,642.000 30,377.00
0555 613-00201 *50 MM ELECTRICAL CONDUIT (JACKED) 18.000 18.000
M 0.000 0.00
70.00000 18.000 1,260.00
0560 613-00300 *75 MM ELECTRICAL CONDUIT CMO 11 3,093.000 3,093.000
M 0.000 0.00
27.50000 3,093.000 85,057.50
0565 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
10,446.00000 1.000 10,446.00
0566 613-10010 WIRING (SPECIAL) MCR 1 LINE 14 - COUNTER LOOPS 1.000 1.000
LS 0.000 0.00
423.50000 1.000 423.50
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0567 613-10000 WIRING CMO #11 PARK-N-RIDE 1.000 1.000
LS 0.000 0.00
3,289.00000 1.000 3,289.00
0570 613-32400 *LIGHT STANDARD STEEL (12.2 METER) 14.000 14.000
EACH 0.000 0.00
1,640.00000 14.000 22,960.00
0570 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0570 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0570 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0572 613-32400 LIGHT STANDARD STEEL (12.2 METER) CMO #11 6.000 6.000
EACH 0.000 0.00
2,277.00000 6.000 13,662.00
0575 613-40010 *LIGHT STANDARD FOUNDATION CMO 11 20.000 20.000
EACH 0.000 0.00
551.00000 20.000 11,020.00
0580 613-50410 *LIGHT STANDARD (TEMPORARY) 6.000 6.000
EACH 0.000 0.00
734.00000 6.000 4,404.00
0585 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CMO 11 30.000 30.000
EACH 0.000 0.00
323.00000 30.000 9,690.00
0585 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0585 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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0585 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0585 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0585 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0590 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 16.000 16.000
EACH 0.000 0.00
383.00000 16.000 6,128.00
0590 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0590 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0595 614-00011 *SIGN PANEL (CLASS 1) CMO 11 43.840 43.840
M2 0.000 0.00
185.33000 43.840 8,124.87
0600 614-00012 *SIGN PANEL (CLASS 1l) CMO 11 46.360 46.360
M2 0.000 0.00
203.36000 46.360 9,427.77
0605 614-00013 *SIGN PANEL (CLASS ) 115.520 115.520
M2 0.000 0.00
206.60000 115.520 23,866.43
0610 614-00044 *TIMBER SIGN POST 89X89 MM 146.850 146.850
M 0.000 0.00
22.96000 146.850 3,371.68
0615 614-00066 *TIMBER SIGN POST 140X140 MM CMO 11 259.490 259.490
M 0.000 0.00
27.25000 259.490 7,071.10
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0620 614-00200 *STEEL SIGN POST (U-2) CMO 11 60.300 60.300
M 0.000 0.00
19.80000 60.300 1,193.94
0625 614-00818 *STEEL SIGN POST (W 200X27) 10.990 10.990
M 0.000 0.00
101.45000 10.990 1,114.94
0625 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0630 614-00821 *STEEL SIGN POST (W 200X31) 10.900 10.900
M 0.000 0.00
108.30000 10.900 1,180.47
0630 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0635 614-01022 *STEEL SIGN POST (W 250X33) 10.680 10.680
M 0.000 0.00
118.15000 10.680 1,261.84
0635 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0640 614-01026 *STEEL SIGN POST (W 250X39) 27.110 27.110
M 0.000 0.00
121.66000 27.110 3,298.20
0640 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0645 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 2.000
EACH 0.000 0.00
950.00000 2.000 1,900.00
0645 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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0650 614-03004 *CONCRETE FOOTING (TYPE 4) 2.000 2.000
EACH 0.000 0.00
995.00000 2.000 1,990.00
0650 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0655 614-03005 *CONCRETE FOOTING (TYPE 5) 4.000 4.000
EACH 0.000 0.00
900.00000 4.000 3,600.00
0655 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0660 614-03006 *CONCRETE FOOTING (TYPE 6) 2.000 2.000
EACH 0.000 0.00
1,060.00000 2.000 2,120.00
0660 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0665 614-60300 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER  FRAME) 1.000 1.000
EACH 0.000 0.00
22,600.00000 1.000 22,600.00
0665 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0670 614-70117 *PEDESTRIAN SIGNAL FACE (400) 18.000 18.000
EACH 0.000 0.00
599.00000 18.000 10,782.00
0670 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0670 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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0670 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0670 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0675 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 41.000 41.000
EACH 0.000 0.00
1,445.00000 41.000 59,245.00
0675 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0675 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0675 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0675 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0680 614-70560 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 4.000 4.000
EACH 0.000 0.00
2,107.00000 4.000 8,428.00
0680 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0680 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0680 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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0681 614-72866 FIRE PREEMPTION UNIT AND TIMER MCR L2 5.000 5.000
EACH 0.000 0.00
3,276.00000 5.000 16,380.00
0681 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0681 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0681 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0681 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0685 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 3,144.000 3,144.000
M 0.000 0.00
6.95000 3,144.000 21,850.80
0685 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0685 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0685 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0685 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0685 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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0685 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0685 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0690 614-72882 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 9.000 9.000
EACH 0.000 0.00
298.00000 9.000 2,682.00
0691 614-72885 TRAFFIC SIGNAL VEHICLE DETECTOR (SPECIAL) 3M CA NOGA 33.000 33.000
MICRODETECTORS, MODEL 702
EACH 0.000 0.00
298.00000 33.000 9,834.00
0692 900-00012 ADDED ITEM (METER)/ 3M CANOGA PROBE CARRIER MCR L5 132.000 132.000
M 0.000 0.00
26.78100 132.000 3,535.09
0693 900-00007 ADDED ITEM (EACH)/ 3M CANOGA INSTALLATION KITMCRL 6 11.000 11.000
EACH 0.000 0.00
114.71000 11.000 1,261.81
0695 614-80313 *BARRICADE (TYPE 3 F-C) 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0700 614-80385 *RUMBLE STRIP 164.000 164.000
M 0.000 0.00
25.00000 164.000 4,100.00
0705 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 8.000 8.000
EACH 0.000 0.00
7,145.00000 8.000 57,160.00
0705 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0705 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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0705 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0705 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0705 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0710 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 2.000
EACH 0.000 0.00
7,786.00000 2.000 15,572.00
0710 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0710 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0710 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0715 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 5.000 5.000
EACH 0.000 0.00
1,025.00000 5.000 5,125.00
0715 MATERIAL ALLOWANCE 614N TRAFFIC SIGNAL POLE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0715 MATERIAL ALLOWANCE 614N TRAFFIC SIGNAL POLE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0715 MATERIAL ALLOWANCE 614N TRAFFIC SIGNAL POLE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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0720 614-86000 *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 1.000
EACH 0.000 0.00
24,303.00000 1.000 24,303.00
0720 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0725 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000 3.000
EACH 0.000 0.00
22,649.00000 3.000 67,947.00
0725 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0725 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0725 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0725 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0730 615-00030 *EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0732  615-00050 EMBANKMENT PROTECTOR TYPE 5 PARK-N-RIDE CMO #11 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0735 616-30499 *TRASH GUARD SPECIAL 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0740 617-00012 *300 MM CULVERT PIPE MCR L22 36.000 36.000
M 0.000 0.00

40.00000 36.000 1,440.00
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CAT NO0200 ROADWAY BID ITEMS
0745 617-04024 *600 MM CULVERT PIPE (COMPLETE IN PLACE) 68.000 68.000
M 0.000 0.00
80.00000 68.000 5,440.00
0750 617-04072 *1800 MM CULVERT PIPE (COMPLETE IN PLACE) 12.200 12.200
M 0.000 0.00
300.00000 12.200 3,660.00
0755 621-00450  *DETOUR PAVEMENT 28,046.000 28,046.000
M2 0.000 0.00
9.95000 28,046.000 279,057.70
0760 625-00000 *CONSTRUCTION SURVEYING 0.800 0.800
LS 0.000 0.00
104,200.00000 0.800 83,360.00
0761 625-00000 CONSTRUCTION SURVEYING CMO #11 1.000 1.000
LS 0.000 0.00
4,320.00000 1.000 4,320.00
0762 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SUR\EYING 114.000 114.000
HOUR 0.000 0.00
100.00000 114.000 11,400.00
0765 626-00000 *MOBILIZATION 0.800 0.800
LS 0.000 0.00
783,500.00000 0.800 626,800.00
0770 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
1,700.00000 1.000 1,700.00
0775 627-00001 *PAVEMENT MARKING PAINT 1,117.000 1,117.000
L 0.000 0.00
7.50000 1,117.000 8,377.50
0780 627-00005 *EPOXY PAVEMENT MARKING 1,390.000 1,390.000
L 0.000 0.00
11.10000 1,390.000 15,429.00
0785 627-00025 *100 MM PAVEMENT MARKING TAPE (REMOVABLE) 1,584.000 1,584.000
M 0.000 0.00
5.60000 1,584.000 8,870.40
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CAT NO0200 ROADWAY BID ITEMS
0790 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) DE LETED 0.000 0.000
BY FM 105
M2 0.000 0.00
72.15000 0.000 0.00
0795 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 66.450 66.450
(WORD-SYMBOL) CMO 11
M2 0.000 0.00
161.45000 66.450 10,728.35
0800 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) CMO 11 201.500 201.500
M2 0.000 0.00
65.65000 201.500 13,228.48
0805 629-01031 *SURVEY MONUMENT (TYPE 3A) 4.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0810 630-00000 FLAGGING 7,948.500 7,948.500
HOUR 0.000 0.00
20.00000 7,948.500 158,970.00
0815 630-00002 TRAFFIC CONTROL SUPERVISOR 345.000 345.000
DAY 0.000 0.00
220.00000 345.000 75,900.00
0820 630-00003 UNIFORMED TRAFFIC CONTROL MCR L10 402.250 402.250
HOUR 0.000 0.00
45.00000 402.250 18,101.25
0821 900-00010 ADDED ITEM (HOUR)/ UNIFORM TRAFFIC CONTROL 946.000 946.000
COORDINATION MCR L11
HOUR 0.000 0.00
5.00000 946.000 4,730.00
0825 630-00007 TRAFFIC CONTROL INSPECTION 350.000 350.000
DAY 0.000 0.00
200.00000 350.000 70,000.00
0830 630-80001 FLASHING BEACON (PORTABLE) 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0835 630-80305 FLAGGING STATION LIGHT 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
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CAT NO0200 ROADWAY BID ITEMS
0840 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 8.000
EACH 0.000 0.00
700.00000 8.000 5,600.00
0845 630-80338 BARRICADE (TYPE 3 M-D) (TEMPORARY) 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0850 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 48.000
EACH 0.000 0.00
135.00000 48.000 6,480.00
0855 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 73.000
EACH 0.000 0.00
220.00000 73.000 16,060.00
0860 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 31.000 31.000
EACH 0.000 0.00
245.00000 31.000 7,595.00
0865 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 131.100 131.100
M2 0.000 0.00
122.00000 131.100 15,994.20
0870 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANFEC 2.000 2.000
TYPE)
EACH 0.000 0.00
3,200.00000 2.000 6,400.00
0875 630-80360 DRUM CHANNELIZING DEVICE 216.000 216.000
EACH 0.000 0.00
70.00000 216.000 15,120.00
0880 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING ) 2.000 2.000
EACH 0.000 0.00
150.00000 2.000 300.00
0885 630-80370 CONCRETE BARRIER (TEMPORARY) 3,332.000 3,332.000
M 0.000 0.00
47.00000 3,332.000 156,604.00
0890 630-80378 GLARE SCREEN (TEMPORARY) 323.000 323.000
M 0.000 0.00
32.00000 323.000 10,336.00
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0895 630-80380  TRAFFIC CONE 176.000 176.000
EACH 0.000 0.00
22.00000 176.000 3,872.00
0900 630-85006  IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 1.000
(TEMPORARY)
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
0905 630-86800  *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
7,837.00000 1.000 7,837.00
0910 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70013  F/A CONCRETE INCENTIVE PAYMENT 173,877.200 159,705.040
FA 0.000 0.00
1.00000 159,705.040 159,705.04
0917 900-00006  ADDED ITEM (DOLLAR)/ HBP INCENTIVE PAYMENT 10,190.230 10,190.230
DoL 0.000 0.00
1.00000 10,190.230 10,190.23
0920 700-70020  F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0925 700-70022  F/A OJT PILOT 5,250.000 5,250.000
FA 0.000 0.00
1.00000 5,250.000 5,250.00
0930 700-70035  F/A FURNISH AND INSTALL WEATHER MONITORING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0931 900-00014  ADDED ITEM (LUMP SUM)/ FURN & INSTALL WEATHER 1.000 1.000
MONITOR-CMO #7
LS 0.000 0.00
65,766.00000 1.000 65,766.00
0935 700-70082  F/A FURNISH & INSTALL ELECTRICAL SERVICE CONNEC TIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0940 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1037 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CMO #11 1.000 1.000
LS 0.000 0.00
45,632.07000 1.000 45,632.07
1180 900-00006 ADDED ITEM (DOLLAR)/ ROAD USER COSTS CMO #6 -11,000.000 -11,000.000
DOL 0.000 0.00
1.00000 -11,000.000 -11,000.00
1185 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -60.000 -60.000
LOADS
DOL 0.000 0.00
1.00000 -60.000 -60.00
1190 900-00006 ADDED ITEM (DOLLAR)/ MCR 1,LINE 17:PUMP WATER,CDOT 741.830 741.830
UTIL RELOC
DOL 0.000 0.00
1.00000 741.830 741.83
1195 900-00006 ADDED ITEM (DOLLAR)/ RELOCATE SIGNAL CONDUIT MCRL 16 368.720 368.720
DOL 0.000 0.00
1.00000 368.720 368.72
1200 900-00006 ADDED ITEM (DOLLAR)/ CMO #10 OVERTIME PREMIUM PAYM ENT 13,720.820 13,720.820
DOL 0.000 0.00
1.00000 13,720.820 13,720.82
1205 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES FOR I-25 DETOU RS, 0.000 0.000
CMO 17
DAY 0.000 0.00
3,400.00000 0.000 0.00
1210 615-65005 IRRIGATION DIVERSION STRUCTURE MCR 1, LINE 19; STA 1.000 1.000
119+485 LT (NE FR)
LS 0.000 0.00
4,581.00000 1.000 4,581.00
1215 900-00014 ADDED ITEM (LUMP SUM)/ CONCRETE PATCHING ON NW RAMP 1.000 1.000
MCR L23
LS 0.000 0.00
1,870.00000 1.000 1,870.00
1220 900-00022 ADDED ITEM (SQUARE METER)/ TRACKHOE VS LOADER FOR PH 4 6,151.000 6,151.000
HBP REMOVALS MCR L24
M2 0.000 0.00
0.46000 6,151.000 2,829.46
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1225 900-00006 ADDED ITEM (DOLLAR)/ MCR1,LN29: PUMP WATER, NON-PLA N 432.960 432.960
WORK
DOL 0.000 0.00
1.00000 432.960 432.96
1230 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR CLAIM - A&T 0.000 0.000
TRUCKING
DOL 0.000 0.00
1.00000 0.000 0.00
1245 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR CLAIM - ROCK & C O. 0.000 -21,976.120
DOL 0.000 0.00
1.00000 -21,976.120 -21,976.12
1250 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACOR CLAIM - LAFARGE C O. 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1255 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR CLAIM - HORN 0.000 -122,050.300
DOL 122,050.300 122,050.30
1.00000 0.000 0.00
1260 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR CLAIM - LAWSON 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1266 900-00006 ADDED ITEM (DOLLAR)/ PHOTO COPIES TO CONTRACTOR 1.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1270 700-70035 F/A ARBITRATION COSTS FOR DELAY CLAIM -8,258.550 -8,258.550
FA 0.000 0.00
1.00000 -8,258.550 -8,258.55
1271 900-00014 ADDED ITEM (LUMP SUM)/ CLAIM SETTLEMENT CMO 17 1.000 1.000
LS 0.000 0.00
400,000.00000 1.000 400,000.00
CAT 0200 CURRENT AMT$ 12,300,383.29 122,050.30 $12,264,234.01
CAT NO0300 STRUCTURE D-17-DlI
0945 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
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CAT NO0300 STRUCTURE D-17-DI
0950 206-00000 *STRUCTURE EXCAVATION 220.000 220.000
M3 0.000 0.00
5.00000 220.000 1,100.00
0955 206-00060 *STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 454.000 454.000
M3 0.000 0.00
70.00000 454.000 31,780.00
0960 206-00100 *STRUCTURE BACKFILL (CLASS 1) 372.000 372.000
M3 0.000 0.00
15.00000 372.000 5,580.00
0965 403-15320 *HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (C 860) 212.260 212.260
T 0.000 0.00
28.15000 212.260 5,975.12
0970 502-11274 STEEL PILING (HP 310X110) 963.580 963.580
M 0.000 0.00
65.00000 963.580 62,632.70
0972 900-00012 ADDED ITEM (METER)/ PILING CUT-OFFS 16.050 16.050
M 0.000 0.00
52.00000 16.050 834.60
0975 504-08000 *STONE RETAINING WALL DELETED PER CMO #8 0.000 0.000
M2 0.000 0.00
280.00000 0.000 0.00
0976 504-08000 STONE RETAINING WALL ADDED PER CMO #8 242.500 242.500
M2 0.000 0.00
280.00000 242.500 67,900.00
0980 513-00606 BRIDGE DRAIN (150 MM) 3.000 3.000
EACH 0.000 0.00
4,600.00000 3.000 13,800.00
0985 515-00120 *WATERPROOFING (MEMBRANE) 1,525.000 1,525.000
M2 0.000 0.00
6.79000 1,525.000 10,354.75
0990 518-01002 *BRIDGE EXPANSION DEVICE (0-50 MM) 36.000 36.000
M 0.000 0.00
228.00000 36.000 8,208.00
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CAT NO0300 STRUCTURE D-17-DI
0994 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION, CONCRETE CL D -129.380 -129.380
(BRIDGE)
DOL 0.000 0.00
1.00000 -129.380 -129.38
0995 601-03040 CONCRETE CLASS D (BRIDGE) 731.600 731.600
M3 0.000 0.00
345.00000 731.600 252,402.00
0995 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0995 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0995 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0995 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
1000 601-40300 STRUCTURAL CONCRETE COATING 1,007.000 1,007.000
M2 0.000 0.00
4.50000 1,007.000 4,531.50
1005 602-00020 *REINFORCING STEEL (EPOXY COATED) 110,239.420 110,239.420
KG 0.000 0.00
1.16000 110,239.420 127,877.73
1010 606-11000 *BRIDGE RAIL TYPE 10 168.000 168.000
M 0.000 0.00
165.00000 168.000 27,720.00
1010 MATERIAL ALLOWANCE 606D BRIDGE RAIL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1015 613-00075 *19 MM ELECTRICAL CONDUIT DELETED BY FM 105 0.000 0.000
M 0.000 0.00
13.00000 0.000 0.00
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CAT NOO0300 STRUCTURE D-17-DI

1020 613-00200 *50 MM ELECTRICAL CONDUIT 387.000 387.000
M 0.000 0.00
18.50000 387.000 7,159.50
1025 618-00068 *PRESTRESSED CONCRETE | (G1730) 581.000 581.000
M 0.000 0.00
340.00000 581.000 197,540.00
1025 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UN 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1025 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UN 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1030 625-00000 *CONSTRUCTION SURVEYING 0.100 0.100
LS 0.000 0.00
104,200.00000 0.100 10,420.00
1035 626-00000 *MOBILIZATION 0.100 0.100
LS 0.000 0.00
783,500.00000 0.100 78,350.00
CAT 0300 CURRENT AMT$ 932,036.52 $ 0.00 $ 932,036.52

CAT NO0301 STRUCTURE D-17-DJ

1040 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
1045 206-00000 *STRUCTURE EXCAVATION 368.000 368.000
M3 0.000 0.00
5.00000 368.000 1,840.00
1050 206-00060 *STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 454.000 454.000
M3 0.000 0.00
70.00000 454.000 31,780.00
1055 206-00100 *STRUCTURE BACKFILL (CLASS 1) 372.000 372.000
M3 0.000 0.00

15.00000 372.000 5,580.00
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CAT NO0301 STRUCTURE D-17-DJ
1060 403-15320 *HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (C 860) 235.180 235.180
T 0.000 0.00
28.15000 235.180 6,620.32
1065 502-11274 STEEL PILING (HP 310X110) 923.220 923.220
M 0.000 0.00
65.00000 923.220 60,009.30
1067 900-00012 ADDED ITEM (METER)/ PILING CUT-OFFS 55.000 55.000
M 0.000 0.00
52.00000 55.000 2,860.00
1070 504-08000 *STONE RETAINING WALL DELETED PER CMO #8 0.000 0.000
M2 0.000 0.00
280.00000 0.000 0.00
1071 504-08000 STONE RETAINING WALL ADDED PER CMO #8 242.600 242.600
M2 0.000 0.00
280.00000 242.600 67,928.00
1075 513-00606 BRIDGE DRAIN (150 MM) 3.000 3.000
EACH 0.000 0.00
4,600.00000 3.000 13,800.00
1080 515-00120 *WATERPROOFING (MEMBRANE) 1,514.000 1,514.000
M2 0.000 0.00
6.79000 1,514.000 10,280.06
1085 518-01002 *BRIDGE EXPANSION DEVICE (0-50 MM) 36.000 36.000
M 0.000 0.00
228.00000 36.000 8,208.00
1090 601-03040 CONCRETE CLASS D (BRIDGE) 725.200 725.200
M3 0.000 0.00
345.00000 725.200 250,194.00
1090 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
1090 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
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CAT NO0301 STRUCTURE D-17-DJ
1090 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
1095 601-40300 STRUCTURAL CONCRETE COATING 985.000 985.000
M2 0.000 0.00
4.50000 985.000 4,432.50
1100 602-00020 *REINFORCING STEEL (EPOXY COATED) 106,675.000 106,675.000
KG 0.000 0.00
1.16000 106,675.000 123,743.00
1105 606-11000 *BRIDGE RAIL TYPE 10 168.000 168.000
M 0.000 0.00
165.00000 168.000 27,720.00
1105 MATERIAL ALLOWANCE 606D BRIDGE RAIL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1110 613-00075 *19 MM ELECTRICAL CONDUIT DELETED BY FM 105 0.000 0.000
M 0.000 0.00
13.00000 0.000 0.00
1115 613-00200 *50 MM ELECTRICAL CONDUIT 392.000 392.000
M 0.000 0.00
18.50000 392.000 7,252.00
1120 618-00068 *PRESTRESSED CONCRETE | (G1730) 581.000 581.000
M 0.000 0.00
340.00000 581.000 197,540.00
1120 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UN 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1120 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UN 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1120 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UN 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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CAT NO0301 STRUCTURE D-17-DJ

1125 625-00000 *CONSTRUCTION SURVEYING 0.100 0.100
LS 0.000 0.00
104,200.00000 0.100 10,420.00
1130 626-00000 *MOBILIZATION 0.100 0.100
LS 0.000 0.00
783,500.00000 0.100 78,350.00
CAT0301 CURRENT AMT$ 926,557.18 $ 0.00 $ 926,557.18

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1135 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,500.00000 1.000 25,500.00
1140 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
1145 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
1160 900-00010 ADDED ITEM (HOUR)/ CDOT RE ADD'L HRS 0.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
1165 900-00010 ADDED ITEM (HOUR)/ CDOT INSPECTION -213.000 -213.000
HOUR 0.000 0.00
30.00000 -213.000 -6,390.00
1170 900-00010 ADDED ITEM (HOUR)/ CDOT PROJ ENGR -42.500 -42.500
HOUR 0.000 0.00
40.00000 -42.500 -1,700.00
1175 900-00006 ADDED ITEM (DOLLAR)/ LONG DISTANCE TOLL CHARGES 4,371.800 4,371.800
DOL 0.000 0.00
1.00000 4,371.800 4,371.80
1235 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES PER 108.07 0.000 0.000
DAY 0.000 0.00

2,250.00000 0.000 0.00
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PCN: 91033-BID ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110) ESTIMATE NO: 0031 10:46:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

1240 900-00005 ADDED ITEM (DAY)/ CORRECT LIQUIDATED DAMAGES PER 0.000 0.000
108.07, CMO 17
DAY 0.000 0.00
2,420.00000 0.000 0.00
1265 900-00006 ADDED ITEM (DOLLAR)/ PHOTOCOPYING CHARGE -4,071.000 -4,071.000
DOL 0.000 0.00
1.00000 -4,071.000 -4,071.00
CAT 0400 CURRENT AMT$ 29,910.80 $ 0.00 $ 29,910.80
CAT NOO0580 NON-FEDERAL AID ITEMS
1150 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
31,000.00000 2.000 62,000.00
1155 630-80367 PORTABLE TRAFFIC SPEED MONITOR 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
CAT 0580 CURRENT AMT$ 79,000.00 $ 0.00 $ 79,000.00

PROJECT TOTAL CURRENT AMT $14,267,887.79 $ 122,050.30 $14,231,738.51



